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1.  Meetings: 

 

i. Participated in weekly conference calls. 

ii. Participated in weekly SSV conference calls with the government. 

 

 

2.  The following Shipyard Question Submittals were reviewed and commented on: 

 

Q 92 – Big Eye Binocular mount location – The operators provided input on their preferences.  

  

 

3.  Logistics: 

 

i. Continuing to review Vendor Recommended Spares (VRS). 

ii. Continuing to review Technical Manuals and Supplemental Information.  

iii. Continuing to work on initial outfitting lists for Sally Ride. 

 

4.  Other Work Items: 

 

 Delta DB and Acoustic Tiles – Yard has now ordered Acoustic Tiles for installation in wet areas. 

The yard continues to apply Delta DB on selected bulkheads and overheads on Neil Armstrong.  

 Shore Power Receptacles – The current location on the main deck directly below the towing 

winch flag block is far from ideal.  The operators are proposing that it be moved to an alternate 

location.  At this time the preferred location would be on the main deck at frame 66.  The 

government has started the HMR process and is willing to entertain this or other alternative 

locations.  

 Ship Stores Refrigeration – GPA has provided the pull down time for the Chill and Freeze Boxes.  

16-hours for the Chill and 18-hours for the Freeze. The J1 calls out 24 & 48-hours respectively.  

 Flag Block Deck Penetration – The penetration will be through the longitudinal girder.  DCI will be 

using 5-inch extra heavy (schedule 160) pipe with additional strength members.  This is over and 

above what GPA originally specified.  PEO through ALION will be checking the numbers and may 

request an ABS review of these structural changes.     
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 Sally Ride Starboard Rudder – Inspected welds and pressure tested with ABS in attendance.  No 

leaks found.  The plug welds will be filled with splash-zone prior to launch.  See Armstrong skeg 

photo below. 

  
 

 Armstrong Skeg Plug Welds Fairing -  
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 Sally Ride Pilot House – Welds leak tested by ABS. No leaks noted.  Yard indicated that all welds 

tested prior to formal call out with 4-total leaks found and repaired. 

 
 Sally Ride Stern 

 

 
 

.  
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Sally Ride Bow – The stem section of the bow was added, bringing Sally Ride to the design 

waterline of 230-ft. 
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 Main Mast Fabrication – 
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 Sally Ride Mod 1 & 2 Connection – Inspected welds with ABS in attendance.  No reportable 

discrepancies noted.   

 Sally Ride Mod 2 Frozen & Chilled Stores – Inspected welds with ABS in attendance.  No 

reportable discrepancies noted.  

 

 

 

 

 

 

 

 

5.  The following DRL’s were reviewed and commented on: 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev No 

AGOR27 A035-

02 

STD Report - SYSTEM DESIGN SCHEDULE ( SSV SCHEDULE 

REV 12)(R/ASR) 

24/1 

AGOR27 A035-

02 

STD Report - SYSTEM DESIGN SCHEDULE ( AGOR 

27_Kongsberg_MSP Schedule_Rev C)(R/ASR) 

26/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72972 

COMMERCIAL FIRE PROTECTION)(R/ASR) 

857/0 

AGOR27 A031-

03 

STD Report - TEST PROCEDURES ( 264-1 LUBE OIL 

TRANSFER SYSTEM TEST PROCEDURE)(R/ASR) 

27/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( PL 72923-01 NR 

NIBCO T-585-S6-R-66-LL Ball Valve)(R/ASR) 

712/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72916-01 Hannay Reels Hose Reel)(R/ASR) 

714/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 

LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 

PL 72958-01 NR 635 Mascoat Marine-DTM Thermal Insulation 

Coating)(R/ASR) 

716/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #243 DI-055 (TM) for 504c Piping 

Systems Instrumentation - Gauges)(R/ASR) 

487/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #244 DI-055 (TM) for 505 NIBCO T-

585-S6-R-66-LL Ball Valve)(R/ASR) 

489/0 
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AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #246 DI-055 (TM) for 262 Hannay 

Reels Hose Reel)(R/ASR) 

491/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 

SUPPLEMENTAL DATA ( #245 DI-055 (TM) for 635 Mascoat 

Marine-DTM Thermal Insulation Coating)(R/ASR) 

493/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72995 

GENERAL INSULATION)(R/ASR) 

881/0 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( PO #72994 HARBOR 

ISLAND SUPPLY)(R/ASR) 

882/0 

 


